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MILESTONE SCHEDULE FOR OPERABLE UNIT NO. 15 - WSB-267-93 

The Interagency Agreement (IAG) schedule for Operable Unit No. 15 (OU 15) includes 
submittal of the Draft and Final Phase I RCRA Facilities Investigation/Remedial 
Investigation (RFVRI) Reports due on August 1, 1994 and January 4, 1995 respectively. 
The scope of the Phase I RFI/RI process for OU 15 was changed in order to integrate the 
requirements of the OU 15 Closure Plans previously submitted for OU 15 Individual 
Hazardous Substance Sites (IHSSs). Although Closure Plans are no longer necessary and a 
significant cost savings was realized, the rescoping process contributed to a delay in 
approval of the Phase I RFI/RI Work Plan for OU 15 from November 24, 1992 to 
March 8, 1993, which in turn has delayed fieldwork. 

At the current work progress rate, it is anticipated that these milestones will be met  if^ 
environmental samples outside of buildings (Le., samples obtained during Stage 3 as defined 
within the Phase I RFI/RI Work Plan for OU 15) must be submitted for laboratory 
analysis. If necessary, OU 15 IAG schedule modifications will be presented for EPA and CDH 
approval as part of the OU 15 Field Sampling Plan Technical Memorandum in which the 
scope of Stage 3 will be defined. 

If you have questions or require additional information, please contact D. L. Schubbe of 
Remediation Project Management at extension 8709. 

W. S. Busby I I 

Acting Director 
ERWRemediation Project Management 
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